

## **Farmington Avenue Phasing Schedule:**

### **Phase 1A (Work Scheduled for January 5th to March 20th) :**

- Santander
- Yemera Coffee
- The Fix
- CMG Home Loans
- West Hartford Apothecary

### **Phase 1B (Work Scheduled for March 2nd to May 1st):**

- Chipotle
- Max's Oyster Bar
- Ichiro Hibachi & Sushi
- Chase

### **Phase 2A (Work Scheduled for March 20th to April 22nd):**

- Coldwell Banker Realty
- Pink Soda
- The Elbow Room
- Toast Wines & Spirits
- Sevan Jewelers
- Café Sofia
- SDSS Martial Arts
- Hope & Stetson
- Ace Hardware
- New Grace Nails & Spa

### **Phase 2B (Work Scheduled for May 1st to June 19th) :**

- Treva
- El Santo
- Liberty Bank
- Berkshire Hathaway HomeServices New England Properties
- Aroma Body & Foot Massage
- WeHa Candle Co
- Kimberly Boutique
- Kimberly Gift
- Bohdii
- Center Framing & Art

### **Phase 3A (Work Scheduled for June 19th to July 24th):**

- Fleet Feet
- Century 21
- MEDI Weight Loss
- Luna Pizza
- The Claypen
- Armeny Custom Jewelry Design
- Frame Dimensions
- Shiny Nail & Spa

### **Phase 3B (Work Scheduled for July 2nd to August 14th):**

- Ten Thousand Villages

- Robecks Fresh Juice & Smoothies
- Milkcraft
- Hartford Bake Co.
- Daswani Clothiers
- Arugula
- GBS Threading Salon
- Bruegger's Bagels

**Phase 4A (Work Scheduled for August 14th to September 4th):**

- Zohara
- Music & Arts

**Phase 4B (Work Scheduled for September 4th to October 2nd):**

- Blue Mercury
- Francescas
- Bk&co
- Boost Bowls
- J.McLaughlin
- Sparrow

**Phase 5A (Work Scheduled for October 2nd to October 30th):**

- Westifeld Bank
- Mecha Noodle
- Le Mazet
- Relax the Back
- Good Cause Gifts
- Bartaco
- Barcelona